SAS Superstructure Run date 19-Nov-14
Location: 04-SF-80-13.2/13.9 Time 5:00 PM
Client Name: CalTrans
aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 206 Const Calendar Day: 478 Date: 30-Dec-2010 Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Bruce, Matt Title: Transportation Engineer Self-Anchored
Inspection Type: No Inspection Suspension Bridge
Shift Hours:  07:00am 11:30 am Break: Over Time:
Federal ID:
Location:
Reviewer:  Mathur, Lalit Approved Date: 11-Apr-11 Status: Approved
Weather
Temperature 7 AM 40 -50 12 PM 50 -60 4PM 40-50
Precipitation 0.00" Condition Partly overcast

Working Day If no, explain:

Diary: Dispute
Work description.

- Attended biweekly SAS Safety Tailgate and staff meeting at 8:00am.

- Continued preparing calculations for the station, offset, northings, eastings, and elevations for the Hinge
K pipe beam assemblies which will be readjusted the first week of 2011 using Caice software and the
Trimble data collector TSCe.

- Calibrated the tribrachs and prisms using District 4 control points 5091 and 5102 which are located off of
Burma road near the pedestrian tunnel for the Toll Plaza.

- Continued to prepare for upcoming surveys on the Hinge K pipe beam assemblies.

- See Lalit's diary for ABFs labor, equipment, and operations at the W2 cap beam.

- See Bob Brignano's diary for ABFs labor, equipment, and operations in regards to the jacking saddle.

- Took 4 hours of Furlough Leave (FL) today due to ABF only working a half a day in the field.
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